

VARIATION CERTIFICATE

Date: 6th March, 2008

Variation Number: Va:N08-10/1

Job Address:69 Pajero St, Blue Hills 2780

Description of works:

Upgrade all framing timber from plain pine to H2 treated pine as discussed on site on 4/03/08.

Revised Cost: \$27400.00

Less Original cost: \$24000.00

Variation Amount: \$3400.00

John Brown

For St George Building Pty Ltd

Owners Consent to works:

I/we.....instruct St George Building Pty Ltd to proceed with the above varied works and agree to pay the varied amount in full and in accordance with the contract terms.

Signed.....Date.....